
Neighbourhood Plan Project Timeline Jun 2021-Jun 2023

 Period 28 Plan Duration Actual Start % Complete Actual (beyond plan) % Complete (beyond plan)

16 17 18 19 20 21 22 23 24 25 26 27 28 29 30 31 32 33 34 35 36 37 38 39 40

2022 2023
J J A S O N D J F M A M J J A S O N D J F M A M J

Seek WC advice on SEA 8 1 14 13 100%

SG comments on total NP 9 1 11 3 100%

Discuss first draft of NP with LPA 10 1 13 3 100%

Refine first draft, prepare for Reg 14 11 1 14 11 100%

Reg 14 Consultation (6 weeks) 24 2 24 3 100%

Revise NP 26 6 27 0 20%

Prepare SEA 28 3 0 0 0%

Light touch' Regulation 14 31 2 0 0 0%

Prepare Basic Conditions & Consultation Statement 32 1 0 0 0%

Submit all docs/hand over to LPA 33 1 0 0 0%

LPA: Reg 16 Consultation (6 weeks); Independent 

Examination; Referendum
34 6 0 0 0%

Made Plan
40 1 0 0 0%
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